Rpt-ID: RCPESPRJ Georgia Date: (7/13/2015
User: vepps Department of Transportation Page 1 of 7
Estimate Summary By Project

Contract ID: B14542-13-000-0 Estimate Number: 0020 Pay Period: 04/25/2015
to 06/25/2015

Contract Location: Time Allowed: 541  Days
SR 372 (BIRMINGHAM HWY) AT PROVIDENCE RD (CR 27 Elapsed Calender Days: 646  Days
Percent Time: 119.41
District: 7 Area: 02
Contractor:

BARTOW PAVING COMPANY, INC. Date Let: 04/19/2013
P. O. BOX 2045 Date Awarded: 05/03/2013
Date Contract Executed: 06/11/2013
Date Notice to Proceed: 07/09/2013
CARTERSVILLE GA 30120-1685 Date Work Began: 08/14/2013
Phone: Date Time Stopped: 04/15/2015
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: NO SURETY REQUIRED

Current Contract Amount $2,760,726.87 Counties:
Original Contract Amount $2,342,655.01 Fulton
Funds Available $516,555.71
Percent Complete 82.78%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005448 $2,760,726.87 $2,342,655.01 $516,555.71] 81.29% $73,997.54

Chief Engineer
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Pay Period:
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04/25/2015
to 06/25/2015

Project Number:

Federal State Project Number:

0005448

SR372 (BIRMINGHAM HWY) - INTERSECTION IMPF

HPP00-0005-00(448)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,828,180.90
$457,045.26
$2,285,226.16

$2,285,226.16

($41,055.00)
$2,244,171.16

Prev to Date
$1,800,575.67

$450,143.95

$2,250,719.62

$0.00 $0.00
$2,250,719.62

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($80,546.00)

$2,170,173.62

Total Payable:

This Estimate

$27,605.23
$6,901.31
$34,506.54
$0.00
$34,506.54
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$39,491.00

$73,997.54
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Pay Period: 04/25/2015
to 06/25/2015

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 1.000
26281.000 .000
1.000 $.00 $26,281.00
HPP00-0005-00(448)
0020 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 100.000 252.460
72.560 .000
252.460 $.00 $18,318.50
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 83.000 385.779
38.000 .000
385.779 $.00 $14,659.60
0055 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 1,659.000 1,896.754
38.000 .000
1,896.754 $.00 $72,076.65
0059 441-0764 CONCRETE MEDIAN, 10 IN SY 535.000 536.308
75.000 .000
536.308 $.00 $40,223.10
0064 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 2,486.000 2,751.000
10.650 .000
2,751.000 $.00 $29,298.15
Category Amount: $0.00 $200,857.00
Category Number: 0020 EROSION CONTROL
0076 163-0240 MULCH TN 78.000 65.528
260.000 2.000
67.528 $520.00 $17,557.28
0077 163-0300 CONSTRUCTION EXIT EA 2.000 2.750
1100.000 .000
2.750 $.00 $3,025.00
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Contract ID: B14542-13-000-0 Estimate Number: 0020

Date: 07/13/2015

Page 4 of 7

Pay Period: 04/25/2015
to 06/25/2015

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0084 700-6910 PERMANENT GRASSING AC 4.000 2.292
769.000 1.112
3.404 $855.13 $2,617.68
0088 716-2000 EROSION CONTROL MATS, SLOPES SY 3,603.000 5,888.617
0.800 501.278
6,389.895 $401.02 $5,111.92
0089 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,143.000 1,200.000
0.800 10.000
1,210.000 $8.00 $968.00
0092 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 30.000 10.000
33.500 1.000
11.000 $33.50 $368.50
0093 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 152.000 173.996
65.000 40.250
214.246 $2,616.25 $13,925.99
0094 603-7000 PLASTIC FILTER FABRIC SY 152.000 151.996
4.500 40.250
192.246 $181.13 $865.11
Category Amount: $4,615.03 $44,439.48
Category Number: 0060 LANDSCAPING
0099 702-9025 LANDSCAPE MULCH SY 482.000 790.020
3.500 .000
790.020 $.00 $2,765.07
Category Amount: $0.00 $2,765.07
Category Number: 0030 SIGNING & MARKING
0190 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 3.000 .000
87.500 4.000
4.000 $350.00 $350.00
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Pay Period: 04/25/2015
to 06/25/2015

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0191 653-0130 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 5.000 .000
134.000 6.000
6.000 $804.00 $804.00
0192 652-0210 PAVEMENT MARKING, WORD, TP 1 EA 6.000 .000
62.000 6.000
6.000 $372.00 $372.00
0193 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 495.000 .000
0.600 7,173.000
7,173.000 $4,303.80 $4,303.80
0194 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 2,048.000 .000
0.600 8,312.500
8,312.500 $4,987.50 $4,987.50
0195 653-3804 THERMOPLASTIC SKIP TRAF STRIPE, 8 IN, WHI' GLF 1,555.000 .000
2.110 825.000
825.000 $1,740.75 $1,740.75
0196 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 518.000 .000
0.520 700.000
700.000 $364.00 $364.00
0198 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 2,206.000 .000
4.650 1,961.389
1,961.389 $9,120.46 $9,120.46
0199 654-1001 RAISED PVYMT MARKERS TP 1 EA 56.000 .000
4.250 126.000
126.000 $535.50 $535.50
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Pay Period: 04/25/2015
to 06/25/2015

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0200 654-1003 RAISED PVMT MARKERS TP 3 EA 48.000 .000
4.250 22.000
22.000 $93.50 $93.50
Category Amount: $22,671.51 $22,671.51
Category Number: (0040 DRAINAGE
0228 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 106.000 110.000
46.000 .000
110.000 $.00 $5,060.00
0229 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 1.000 2.000
950.000 .000
2.000 $.00 $1,900.00
0230 550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1EA 2.000 1.000
980.000 -1.000
.000 $-980.00 $0.00
0231 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 8.000 2.000
750.000 4.000
6.000 $3,000.00 $4,500.00
Category Amount: $2,020.00 $11,460.00
Category Number: (0050 LIGHTING
0269 500-3101 CLASS A CONCRETE CcY 18.000 23.000
1327.000 .000
23.000 $.00 $30,521.00
0299 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,500.000 2,852.000
6.180 .000
2,852.000 $.00 $17,625.36
0324 682-1406 CABLE, TP XHHW, AWG NO 6 LF 8,800.000 9,519.000
1.390 .000
9,519.000 $.00 $13,231.41
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 LIGHTING
0329 682-1404 CABLE, TP XHHW, AWG NO 10 LF 90.000 336.000
1.030 .000
336.000 $.00 $346.08
Category Amount: $0.00 $61,723.85
Category Number: (0010 ROADWAY
0359 670-1120 WATER MAIN, 12 IN LF 2,450.000 3,395.000
52.000 .000
3,395.000 $.00 $176,540.00
5001 511-1000 BAR REINF STEEL LB .000 .000
0.800 6,500.000
6,500.000 $5,200.00 $5,200.00
Supplemental Agreement No 5
CO #6
Category Amount: $5,200.00 $181,740.00

Project Total Amount:

$34,506.54

$2,285,226.16



